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WLL Status for SMT 

Jeff, 

Completions last week 

1. March 20-Alternative Treatment Technology-SF approved the draft RIM treatment technology work plan 
(SSFS document) 

2. March 20 - Phase ID Investigation Work Plan addendum received and under review by EPA, USACE and MDNR 
(pushing for 1 week turn around). 

3. March 23 - Pyrolysis team meeting, calls, contract lab identified and OSC James Johnson and RPM working on 
START task order mod. 

4. March 23 - Additional Characterization work strategy and ORD statistical analysis discussed with Dave 
Kappelman. RPM requested his review/approval with this approach with email and copy to Doug Ammon for 
documentation. 

5. March 25 - Partial Excavation Work Plan - Program provided CNSL with bullets to describe the work we are 
requesting of the parties and will incorporate those into a letter to the PRPs that she is drafting for the 
additional sampling. This letter will set the stage for a meeting between the PRPs and EPA to further define the 
work. 

Completions for this week: 

6. March 30 or 31 - Phase ID Work Plan Addendum - Sent approval letter with comments and schedule technical 
follow up call with EMSI 

7. Pyrolysis - Finish scoping out START Task Order for modification and IGCE 

8. Additional RIM Characterization - Received Kappelman's review and schedule call with HQs. 

9. April 3 - Partial Excavation Work Plan - Send letter to PRPs 
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